
MONTHL YPROGRESS REPORT 
April 2013, TASK ORDER 02 

Contract: GS-00F-0019L 
Task Order Number: EP-S7-12-05 
EPA Task Order: 02 (United Zinc HHRA and Eco Risk Assessments) 
SRC Project No.: FA558.002 

Period covered by this invoice: 4/01/2013 - 4/30/2013 

FINANCIAL SUMMARY 
Category Expenses Budget Percent 

Complete1 

Category 
This 
period 

Cumulative Ceiling Funded Remaining 
Percent 
Complete1 

Labor $5,480.66 $5,480.66 $110,814.00 $25,000.00 78% 22% 
Travel n/a n/a n/a n/a n/a n/a 
ODC $0.00 $0.00 $0,00 •.$0,00 . . 100% 0%' 
Subcontracting n/a n/a n/a • n/a n/a n/a 
t Based on funded budget 

EXPLANATION OF ODCs 
No ODCs were incurred in this reporting period. 

SUMMARY OF ACTIVITIES 

Task 1 - Project Planning and Support . • .. 

Subtask 1.1 - Project Management 
• The Work Plan and Cost Estimate were approved on April 5. 

Subtask 1.2 - Data Usability Evaluation 
• On April 22, SRC received a CD from EPA with data on United Zinc. 

Subtask 1.3 - Risk Assessment Workplan (CSM, Exposure Pathway ID, Exposure Factors  
and Tox Values') 

• Task has not begun. 

Subtask 1.4 - Review of Draft Sampling and Analysis Plan 
• On April 17, SRC participated in a teleconference with EPA to discuss the field 

sampling plan. 
• On April 26, SRC received questions from the EPA Human Health Risk Assessor 

(Todd Phillips). SRC is prepared to discuss the questions on a teleconference in early 
May. 

Task 2 - Baseline Human Health Risk Assessment and Ecological Risk Assessment 

• Task has not begun. ^"7^(3^ 
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Subtask 2.1 -Data Reduction (COPC Selection and EPC Calculation") for Draft Baseline  
Human Health Risk Assessment 

• Task has not begun. 

Subtask 2.2 -Data Reduction (COPC Selection and EPC Calculation) for Ecological Risk 
Assessment . 

• Task has not begun. 

Subtask 2.3 -Draft Baseline Human Health Risk Assessment 
• Task has not begun. 

Subtask 2.4 -Draft Ecological Risk Assessment 
• Task has not begun. 

Subtask 2.5 -Final Baseline Human Health Risk Assessment 
• Task has not begun. 

Subtask 2.6 -Final Ecological Risk Assessment 
• Task has not begun. 

DELIVERABLES SUBMITTED THIS MONTH 
Task/Subtask Deliverable Title Due 

Date 
Date 
Delivered 

Recipient 

n/a None n/a n/a „n/a 

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN 

None 

ANTICIPATED ACTIVITIES FOR NEXT MONTH 

Task 1 - Project Planning and Support 

Subtask 1.1 - Project Management 
• Project management calls are anticipated to continue. 

Subtask 1.2 - Data Usability Evaluation 
• SRC has received the CD of data from Region 7 and will begin reviewing the 

information. 

Subtask 1.3 - Risk Assessment Workplan (CSM, Exposure Pathway ID, Exposure Factors  
and Tox Values") 

• Task has not begun. 



Subtask 1.4 - Review of Draft Sampling and Analysis Plan 
• SRC will comment on the draft SAP in May. 

Task 2 - Baseline Human Health Risk Assessment and Ecological Risk Assessment 
• Task has not begun. , • , . 

Subtask 2.1 -Data Reduction (COPC Selection and EPC Calculation) for Draft Baseline"  
Human Health Risk Assessment 

• Task has not begun. 

Subtask 2.2 -Data Reduction (COPC Selection and EPC Calculation) for Ecological Risk  
Assessment 

• Task has not begun. 

Subtask 2.3 -Draft Baseline Human Health Risk Assessment 
• Task has not begun. 

Subtask 2.4 -Draft Ecological Risk Assessment 
• Task has not begun. 

Subtask 2.5 -Final Baseline Human Health Risk Assessment 
• Task has not begun. . • • 

Subtask 2.6 -Final Ecological Risk Assessment 
• Task has not begun. 

ANTICIPATED DELIVERABLES FOR NEXT MONTH 

Task/Subtask Anticipated Deliverable Title Due 
Date 

Date 
Delivered 

Recipient 

n/a None n/a . v ..n/a n/a 
' • J \ * • .J- . f : • l • 

ESTIMATE OF SUBSTANTIAL LAGGING COSTS 

None 


